
PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 10/08/2021

Progress Report

Report Period

From To04/01/2021 09/03/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Alternative alignments were evaluated and eliminated.  Project team has re-evaluated budget and 
reinitiated design for project deliverables (bridge, boardwalk, footbridge). Consulting updating schedule 
to reflect current timeline.

Yes
After site reconnaissance and technical investigations, the estimated design and construction costs are 
significantly higher than anticipated at the previous planning level estimates. 

Design will continue through winter 2021-2022 on updated schedule. Plan to revisit overall project 
schedule early 2022.

Yes
We are anticipating a time extension.

Page 1 of 3 10/08/2021



Milestones

Special Conditions

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Annual Project Billing Due 10/07/2021

90% Construction Complete 11/01/2021

Cultural Resources Complete
Survey required, see special condition #1.

11/30/2021

60% Plans to RCO 12/30/2021

Applied for Permits 12/30/2021

Funding Acknowl Sign Posted 12/31/2021

Construction Complete 12/31/2021

Final Billing Due 01/31/2022

All Bid Docs/Plans to RCO 02/01/2022

Final Report Due 02/28/2022

Bid Awarded/Contractor Hired 03/07/2022

RCO Final Inspection 03/31/2022

Agreement End Date 04/30/2022

Construction Started 05/02/2022

50% Construction Complete 10/03/2022

RCO Interim Inspection 10/05/2022

10/07/2021 First invoice went out yesterday

07/24/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

11/30/2021 Previous cultural resources survey complete; however final
report was delayed while alternative alignment was
investigated. Draft complete and will be finalized this
quarter.

12/30/2021 Delayed while alternative alignment was investigated

12/30/2021 Delayed while alternative alignment was investigated

09/01/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

09/01/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

10/31/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

02/01/2022 Delayed while alternative alignment was investigated

11/01/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

03/07/2022 Delayed while alternative alignment was investigated

11/07/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

12/29/2023 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

05/02/2022 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

10/03/2022 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

10/05/2022 Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the
determination made by the lead federal agency.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: Previoous106 Assessmnets have been conducted in project area.

Note: For bridge and boardwalk constrution over water.

Note: Nationwide Permit 42 -Recreational Facilities

Note: Environmental Checklist and Threshold Determination

Note: For bridge and boardwalk constrution over water and wetland mitigation.

Note: Shoreline Substanial Development Permit

Cultural Assessment [Section 106] DAHP

Hydraulics Project Approval [HPA] Dept of Fish & Wildlife

Nationwide Permit Army Corps of Eng.

SEPA Local or State 08/15/2017

Water Quality Certification [Section 401] County/Dept of Ecy.

Shoreline Permit City/County 08/07/2017 08/16/2018 SSD 18-001/SEP18-0003

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No
None identified at this time.

No
None identified at this time.

Local permits acquired directly through the City of University Place.  All additional permitting through 
recently hired consultant team which includes cultural resources and critical areas (streams and 
wetlands)

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 10/08/2021 Beth Auerbach
Thanks, Jeanette. Please let me know if you have any questions regarding the time extension
details or process.

Submitted 10/08/2021 Jeanette Peters
Upcoming amendment to extend agreement is being worked on with consultants, partners and
key personnel.

Draft 10/07/2021 Jeanette Peters
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